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Program Source/ Treasury| Program Source/Treasury Account | Program Source/Treasury Account | Program Description (Account Title) Total Total Obligations Total Disbursements
Account Symbol: Agency Symbol: Account Code Symbol; Sub-Account Code Appropriation
No. Code (OPTIONAL)
19 0112 Diplomatic and Consular Programs $90,000,000] S0 S0
1
2 19 1119 Capital Investment Fund $290,000,000| S0 S0
3 19 0530 Office of Inspector General $2,000,000] S0 S0
19 1079 International Boundary and Water $220,000,000 S0 S0
Commission - Construction
4
5 pe pdate Repo Data pe 0

Short bulleted list of the
major actions taken to
date

Short bulleted list of the major
planned actions

International Boundary
and Water Commission
(IBWC) - Concluded
negotiations for geo-
technical investigations
under RFP 09-07 for
Lower Rio Grande Valley
Reach (Lateral A - Donna
Pump)

IBWC - Complete Procurement
Strategy for entire plan

00

IBWC - Developed
preliminary procurement
strategy for entire project
plan

IBWC - Issue award for Geo-
Technical Investigations service
contract of Lower Rio Grande
Valley Reach (Lateral A - Donna
Pump) on March 18, 2009

el

IBWC - Completed
selection for 1 Term
Engineering position. On-
board/starts date is
03/16/2009

IBWC - Complete procurement
packages by 03/31/2009 of all pre-
construction activities (statements
of work and estimates for geo-
tech, environmental, and design
work )

IBWC - Completed
selection for 2 Term
Contract Specialist
positions. On-board/start
dates projected for
03/23/2009

IBWC - Developing phased plan
obligation plan of all planned levee
work by procurement line item
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Program Source/ Treasury
Account Symbol: Agency
Code

Consular Affairs - Met
with General Services
Administration (GSA) to
discuss space issues in
relation to passport
facilities
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IBWC - Complete selection of
second Term Engineering position
on 03/16/2009

12

Office of the Inspector
General (OIG) held
discussions with GSA/OIG
on tracking/oversight of
construction-related
funding transferred to
GSA

13

Foreign Service Institute
started Vendor Pre-
performance service
survey for language
classrooms and offices
renovations for the
purpose of establishing
measurements, parts
requirements and costs

OIG provided initial plan
for oversight to Rep.
Darrell Issa (R-CA)
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No. Short bulleted list of the major actions taken to date Short bulleted list of the major planned actions

International Boundary and Water Commission (IBWC) - Concluded
negotiations for geo-technical investigations under RFP 09-07 for Lower

1|Rio Grande Valley Reach (Lateral A - Donna Pump) IBWC - Complete Procurement Strategy for entire plan
IBWC - Issue award for Geo-Technical Investigations service contract
IBWC - Developed preliminary procurement strategy for entire project of Lower Rio Grande Valley Reach (Lateral A - Donna Pump) on
2|plan March 18, 2009
IBWC - Complete procurement packages by 03/31/2009 of all pre-
IBWC - Completed selection for 1 Term Engineering position. On- construction activities (statements of work and estimates for geo-
3|board/starts date is 03/16/2009 tech, environmental, and design work )
IBWC - Completed selection for 2 Term Contract Specialist positions. On- |IBWC - Developing phased plan obligation plan of all planned levee
4|board/start dates projected for 03/23/2009 work by procurement line item
Consular Affairs - Met with General Services Administration (GSA) to IBWC - Complete selection of second Term Engineering position on
5|discuss space issues in relation to passport facilities 03/16/2009

Office of the Inspector General (OIG) held discussions with GSA/OIG on
6|tracking/oversight of construction-related funding transferred to GSA

Foreign Service Institute started Vendor Pre-performance service survey
for language classrooms and offices renovations for the purpose of

~N

establishing measurements, parts requirements and costs
OIG provided initial plan for oversight to Rep. Darrell Issa (R-CA)
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